
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0017

03/06/2015

Contract Location: Time Allowed:

1.023 MILES OF WIDENING AND RECONSTRUCTION FOR ADDITIONAL LA

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/30/2013

00/00/0000

00/00/0000

574 Days

02/01/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 104.70

601 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,711,830.19

$4,484,936.75

$2,663,558.46

43.38%

Counties:

Jasper

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000423      $4,711,830.19 $4,484,936.75 $2,663,558.46 43.47% $68,335.03

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0017

03/06/2015

Project Number: 0000423      SR 16 - WIDENING

 

STP00-0000-00(423)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,635,072.12 $1,569,220.02 $65,852.10

Non-Participating $408,768.14 $392,305.09 $16,463.05

Total Earnings $2,043,840.26 $1,961,525.11 $82,315.15

Stockpiled Materials $14,988.47 $18,411.59 ($3,423.12)

Gross Earnings $2,058,828.73 $1,979,936.70 $78,892.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($10,557.00)

Total: $2,048,271.73 $1,979,936.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $68,335.03

($10,557.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0017

03/06/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .603

 84490.000 .067

STP00-0000-00(423)

 

.670 $5,660.83 $56,608.30

0010 207-0203     FOUND BKFILL MATL, TP II CY  58.000 89.734

 51.000 .000

 

 

89.734 $.00 $4,576.43

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,220.000 4,742.620

 20.150 1,133.270

 

 

5,875.890 $22,835.39 $118,399.18

0025 318-3000     AGGR SURF CRS TN  500.000 510.830

 20.150 132.870

 

 

643.700 $2,677.33 $12,970.56

0095 500-3201     CLASS B CONCRETE, RETAINING WALL CY  215.000 285.957

 325.000 .000

 

 

285.957 $.00 $92,936.03

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  517.000 195.000

 39.900 211.000

 

 

406.000 $8,418.90 $16,199.40

0125 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  145.000 186.300

 85.000 -16.000

 

 

170.300 $-1,360.00 $14,475.50

0134 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  47.000 .000

 85.000 27.500

 

 

27.500 $2,337.50 $2,337.50

0135 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  345.000 360.670

 98.750 .000

 

 

360.670 $.00 $35,616.16



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0017

03/06/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0145 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 6.000

 475.000 .000

 

 

6.000 $.00 $2,850.00

0221 668-1100     CATCH BASIN, GP 1 EA  39.000 20.500

 1949.000 1.000

 

 

21.500 $1,949.00 $41,903.50

0241 668-2100     DROP INLET, GP 1 EA  39.000 8.500

 1240.000 3.500

 

 

12.000 $4,340.00 $14,880.00

0251 668-2200     DROP INLET, GP 2 EA  4.000 .500

 2180.000 .500

 

 

1.000 $1,090.00 $2,180.00

0261 668-5000     JUNCTION BOX EA  1.000 2.000

 1598.000 .000

 

 

2.000 $.00 $3,196.00

Category Amount: $47,948.95 $419,128.56

Category Number: 0030 TEMPORARY EROSION CONTROL

0311 163-0240     MULCH TN  48.000 58.944

 100.000 7.936

 

 

66.880 $793.60 $6,688.00

0316 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 965.000 .000

 

 

3.000 $.00 $2,895.00

0341 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,000.000 308.000

 0.500 102.050

 

 

410.050 $51.03 $205.03



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0017

03/06/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0346 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 4.000

 425.000 .000

 

 

4.000 $.00 $1,700.00

0351 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  82.000 13.000

 25.000 16.000

 

 

29.000 $400.00 $725.00

0356 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

0361 167-1500     WATER QUALITY INSPECTIONS MO  17.000 16.000

 500.000 1.000

 

 

17.000 $500.00 $8,500.00

0371 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,720.000 5,918.100

 2.450 34.500

 

 

5,952.600 $84.53 $14,583.87

0372 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  .000 31.700

 1.750 .000

CO#3, FA #1 ECTC 

                                                            

31.700 $.00 $55.48

Category Amount: $1,829.16 $35,952.38

Category Number: 0050 UTILITIES

0501 670-1060     WATER MAIN, 6 IN LF  2,890.000 2,929.500

 17.800 81.000

 

 

3,010.500 $1,441.80 $53,586.90

0611 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  26.000 15.000

 175.000 2.000

 

 

17.000 $350.00 $2,975.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0017

03/06/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0646 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  130.000 10.000

 14.500 4.000

 

 

14.000 $58.00 $203.00

0651 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,280.000 415.000

 17.000 10.000

 

 

425.000 $170.00 $7,225.00

0656 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  3,310.000 2,882.500

 27.000 151.000

 

 

3,033.500 $4,077.00 $81,904.50

0661 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  340.000 145.000

 29.000 17.000

 

 

162.000 $493.00 $4,698.00

0686 670-7000     STEEL CASING - LF  500.000 206.000

 150.000 58.000

16 IN

 

264.000 $8,700.00 $39,600.00

0701 665-0015     STEEL GAS MAIN - LF  2,670.000 1,862.100

 25.200 302.200

2 IN

 

2,164.300 $7,615.44 $54,540.36

0721 664-0100     OVERHEAD ELECTRIC DISTRIBUTION - LF  3,590.000 3,803.500

 23.300 .000

12.5 KV

 

3,803.500 $.00 $88,621.55

0731 664-0400     REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTION -LF  2,910.000 3,530.500

 6.440 .000

12.5 KV

 

3,530.500 $.00 $22,736.42

0741 665-0030     SHORT SIDE SERVICE - EA  6.000 .000

 2000.000 5.000

3/4 IN, PE

 

5.000 $10,000.00 $10,000.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0017

03/06/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0791 610-1700     REM SAN SEWER PIPE - LF  130.000 .000

 6.000 14.000

4 IN, PVC

 

14.000 $84.00 $84.00

0796 610-1700     REM SAN SEWER PIPE - LF  260.000 90.000

 7.000 -90.000

4 IN, VCP

 

.000 $-630.00 $0.00

0806 610-1700     REM SAN SEWER PIPE - LF  470.000 .000

 7.500 90.000

6 IN, VCP

 

90.000 $675.00 $675.00

Category Amount: $33,034.24 $366,849.73

Category Number: 0010 ROADWAY

16  210-0250     UNDERCUT EXCAVATION CY  .000 138.889

 7.500 .000

                                                            

                                                            

138.889 $.00 $1,041.67

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -497.200

(IN# 1)

                                                            

-497.200 $-497.20 ($497.20)

Category Amount: $-497.20 $544.47

Project Total Amount: $82,315.15 $2,043,840.26


